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1.  Originator

Kenneth L. Cockerill

2.  Log Date:

01/09/02

3.  CCR #:

01-0986  

4. Rev:

B

5.  Tel:

301-925-0463

6. Rm #:

3041

7. Dept.

DEV

8. CCR Title: Patch_6A.04_BLA.01 - (6A.04 Baseline Alignment Patch ) Contains complete  roll-up of 6A04  (from the 6A04 baseline)
and  SSS from the 6A.05 baseline.  Revision B

9. Originator Signature/Date

Kenneth L. Cockerill     /s/     1/09/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 09 Jan 02

13.  Office Manager Signature/Date

Timothy W. Ortiz     /s/     1/09/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:All

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            09Jan02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
See document XXX for list of supporting NCRs.

23.   Problem:  (use additional Sheets if necessary)
Need software fixes for 2 NCRs that are contained in the Patch_6A.04_BLA.01 delivered to NSIDC for MOSS 6.

24.  Proposed Solution:  (use additional sheets if necessary)
This is revision B of CCR-01-0986 that will authorize a pre-release of  Patch_6A.04_BLA.01 to NSIDC.  This early pre-release will be
used to enable NSIDC to pull software for 2 ncrs needed for MOSS 6 testing. (ECSed32229 & ECSed29819)
ECSed32229 - GLAS NOSE parameters not being returned
ECSed29819 -  ASTER-ECS: Hyphen is not removed from the value of DATASET_ID

25.  Alternate Solution:  (use additional sheets if necessary)
Wait until Friday, 1/11/02 for official delivery

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
NSIDC time frame does not allow waiting for these fixes due to other DAAC activities between now and MOSS 6.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Needed for preparation for MOSS 6 @ NSIDC.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Randall Miller     /s/     1/9/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33. M&O CCB Chair (Sign/Date):
Debra Stepp     /s/     1/9/02

  Disposition:  Approved    App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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